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March 2, 2004 
 
 

SPECIAL PROVISION 
SECTION 107 

TIME 
(Supplemental Liquidated Damages for Fabrication Time) 

 
107.8.1  Fabrication Time 
 
The Department has budgeted for the following amounts of continuous fabrication/shop 
inspection for certain Work component: 
 

Element    Time   Supplemental LD 
 

1) Prestressed Concrete  21 calendar days         $500 per calendar days 
Superstructure Slabs 

 
The contractor is responsible for requiring their fabricators and suppliers to produce these 
products for the Work continuously until finished, including any needed actions to 
correct unacceptable workmanship or materials. If the Department determines that the 
shop inspection beyond these times is required, then the corresponding Supplemental 
Liquidated Damages will be deducted as they occur from amounts otherwise due the 
Contractor. The Contractor will be notified by the Department when these times begin 
and when the allotted time will expire. 
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SPECIAL PROVISION 
SECTION 502 

STRUCTURAL CONCRETE 
(QC/QA Acceptance Methods) 

 
 

CONCRETE 
CLASS 

ITEM 
NUMBER 

DESCRIPTION P METHOD 

A 502.21 Structural Concrete Abutment 
and Retaining Walls  $600 A 

A 502.25 Structural Concrete  
Superstructure Slab 

$600 A 

LP 502.49 Structural Concrete Curb $600 B 
 
P values listed above reflect the price per cubic meter for all pay adjustment purposes. 
 
 






















